

**OFFICE OF THE DIRECTOR (FINANCE & ACCOUNTS)
DELHI JAL BOARD: JHANDEWALAN
KAROL BAGH : NEW DELHI**

NO. DJB/F&A/2010-11/

101498

Dated: - 13.9.2011

It has been noticed that number of cases are received in finance for extension of time for plan works. Escalation is also involved in the works for which is extension of time is allowed which create extra cost on the projects. It has been observed that in most of the cases reasons of E.O.T is rainy seasons, road cutting permission, not approval of drawing in time etc. To monitor it properly the following information may be submitted urgently by the divisions.

S.No.	Particulars	2008-09	2009-10	2010-11
1	No. of works orders issued			
2	No. of works completed within the stipulated time			
3	No. of works delayed beyond stipulated period of completion			
4	No. of works for which extension of time (1) Sanctioned (2) Pending			
5	No. of works for which extension of time allowed with escalation			
6	How much amount of escalation is involved in works for which extension of time is required? Give details of works.			
7	How many cases in extension of time allowed pertains to (1) Due to non clearance of site (2) Due to delay in road cutting permission (3) Due to Rainy seasons (4) Due to delay by contractor (5) Due to non approval of drawings/ designs			
8	Nos. of cases where penalty has been imposed upon contractors			
9	How much penalty is imposed?			

All the Executive Engineers/DDHs/CWAs are, therefore, requested to submit the aforesaid information within seven days positively.

Ashish More
(Ashish More) 12/9-11

Director (Finance & Accounts)

All EEs/DDHs/CWAs

Copy for kind information to:-

1. PS, CEO, DJB
2. Member (Finance)/WS/Dr
3. All CEs

Ashish More
Director (Finance & Accounts) 12/9-11

Ashish More