

Sir

DELHI JAL BOARD : GOVERNMENT OF NCT OF DELHI
OFFICE OF THE CHIEF EXECUTIVE OFFICER
VARUNALAYA PHASE II : KAROL BAGH : NEW DELHI

NO: DJB/CEO/2021- D-748

Dated: 27.12.2021

CIRCULAR

Delhi Jal board has the onus to provide essential services of water and sewerage to the citizens of NCT of Delhi. It has come the notice that many agencies after getting the award of work are not performing as per the milestones and timelines of Contract Agreement. This results in time and cost overrun of the project and also affects the essential public service delivery of DJB.

To avoid such situations in future and to ensure that the essential public service delivery being done by DJB is maintained without any delay, it is hereby ordered.

- 1 All Chief Engineers / Addl Chief Engineers shall monitor the milestones and timelines of different agencies / contractors working under them as per the CA conditions.
- 2 If any agency or contractor is found not performing as per the CA conditions, Chief Engineer and ACEs apart from taking legal and contractual action against the agency can also refer the agency / contractor case to a Committee (being constituted herewith) to assess the performance of the contractors/ agencies in the ongoing projects of DJB. The case should have all the details of the work, default on the part of the agency and also action taken by the CE / ACE as per CA conditions.

PRDG-I (EDP)

S.D.W.
28.12.2021
CEO (EDP)

EDP (EDP)
M..
28/12/21

