

OFFICE OF THE CHIEF ENGINEER (EAST)
DELHIJAL BOARD: GOVE. OF N.C.T. DELHI
222, VARUNALAYA PHASE-II : JHANDEWALAN : NEW DELHI

NO.DJB/CE (E)/Advosory/2013/ 92807

Dated:16.08.2013

ADVISORY

A meeting was held on 07.06.2013 by Member (WS) with the representatives of the following DI Pipe manufacturing firms/dealers, maintenance Chief Engineers and DJB contractors regarding delay in delivery of DI pipes against the supply orders. The meeting was attended by the following manufacturers:

1. Tata Metaliks Kubota pipes Ltd.
2. Jal Balaji Indus. Ltd.
3. Jindal Saw Ltd.
4. Rashmi Metalic Ltd.
5. Electrosteel Casting Ltd.

In the meeting, they were advised to follow the business ethics and deal with the purchase orders in a fair manner and not resort to wrong practices to jack up the market price by creating artificial scarcity of the availability of the material. They were further informed that the situation is getting out of control and if delivery of the material in the market does not improve within one month, action will be taken against the firms which continue to impede the delivery of services. The response received from majority of the manufacturers has been positive except one manufacturer M/s Rashmi Metalic Ltd. who continues to underperform.

Another opportunity was given to this firm when their representatives were called in the chamber of Member (WS) on 18.07.2012. They were told that if they fail to meet their commitment of supplying the pipe material against the issued supply orders by DJB contractors, it is the people at large who suffer due to delay in those water supply infrastructure development / maintenance works. Since the firm has not shown any sign of improvement, all divisions of DJB are directed to advise their contractors not to place the orders for procurement of materials from M/s Rashmi Metalic Ltd. in future. In case they do so, it will be at their own risk and cost and DJB will not entertain any excuse from the contracting firms regarding any delay in the implementation of the projects.

(This is issued with the approval of competent authority.)

18/08/2013
Chief Engineer (East)

All Executive Engineers (Civil)

EDP
sayan h