
	<p>DELHI JAL BOARD: GOVT. OF NCT OF DELHI OFFICE OF THE MEMBER (WATER SUPPLY) VARUNALAYA PH-II: KAROL BAGH, NEW DELHI-110005 Phone No. 011-23528578, Email: <u>memberwsdjb@gmail.com</u></p>	
---	---	---

No. DJB/M(WS)/2020/F.5 / 1438

Dated :10.08.2020

INSTRUCTIONAL ORDER


Due to rapid pace of development, several agencies (e.g. DMRC, PWD, NHAI etc) are working for their projects in creation of new roads, metro network etc, requiring the replacement of existing water infrastructure coming in their alignment. In recent past, during execution, there were leakages and stability issues in the shifted rising mains feeding various UGRs. Generally such replacement works are executed by these agencies through their concessionaire or approved contractors after due approval of their scheme by DJB.

Due to non clarity in dealing the permission of such cases, in supersession of earlier orders, the following procedure shall be adopted hereafter:-

1. The outside agency i.e. DMRC, PWD etc. shall submit all requests pertaining to water side with drawings and proposed alignment of replacement (3 sets) to CE(W)Projects-I who will act as nodal officer in all such cases.
2. The agency shall arrange joint inspection of site with CE(W)Projects-I, CE(WW) and CE(Maintenance) or their nominated representatives to show their execution plan and the required shifting of water infrastructure. A joint inspection report should be prepared ensuring suitable alignment and stability of water mains / shifting of tappings.
3. CE(W)Projects-I shall put up the file for approval to Member(WS) alongwith the joint inspection report and execution drawings with modifications, if any. On approval from Member(WS), the approved drawings shall be handed over to CE(WW) and CE(Maintenance) also.
4. All such works shall be inspected by CE(W)Projects-I, CE(WW) and CE(Maintenance) or their nominated representative atleast once in a month to ensure full compliance of the conditions of approved scheme. Any deviation shall be reported to Member (WS).
5. For shutdown during the execution, the agency shall put up the request to CE(W)Projects-I with details of interconnection and affidavit of preparation for completion of work in the minimum possible time. The shutdown shall be seen by CE(WW) / CE(Maintenance) before sending it to Member(WS) for approval.

6. The agency shall inform about the completion of work. A final joint inspection shall be carried out to ensure no deviation from the approved plan. The final joint inspection report shall also be send to CE(WW) and CE(Maintenance) and the work stands hand over to the concerned CEs for further maintenance.


It is again reiterated that hence forth all such schemes shall be approved by Member(WS) irrespective of their nature and size of scheme.


(SHALABH KUMAR)
MEMBER (WS)


All CEs/All SEs


Copy for kind information to:

1. CEO
2. Member(A)/Member(F)/Member(Dr)
3. C.V.O.
4. EDP Cell - to upload on DJB website


MEMBER (WS) 10/8/2020




AEE(EDP)
Dwg-I


11-08-2020