

OFFICE OF THE MEMBER (DRAINAGE)
DELHI JAL BOARD: GOVT OF NCT OF DELHI
VARUNALAYA PHASE-II : KAROL BAGH:
NEW DELHI-110005

No. DJB/M(Dr)/2022/169

Dated : 03.02.2022

INSTRUCTIONAL ORDER

Due to rapid pace of development, several agencies (e.g. DMRC, PWD, NHAI, etc.) are working for their projects in creation of new roads, metro networks etc. requiring the replacement of existing sewer infrastructure coming in their alignment. Generally such replacement works are executed by these agencies through their concessionaire or approved contractors after due approval of their scheme by DJB. To avoid leakages and to streamline the process of approval for shifting of the sewerage network, the following procedure shall be adopted hereafter:

1. The outside agency i.e. DMRC, PWD etc. shall submit all requests pertaining to sewer side with drawings and proposed alignment of replacement (3 sets) to CE(Dr)Project-III who will act as nodal officer in all such cases.
2. The agency shall arrange joint inspection of site with CE(Dr)Project-III, CE(SDW)NW and ACE(Maintenance) or their nominated representative to show their execution plan and the required shifting of sewer infrastructure. A joint inspection report should be prepared ensuring suitable alignment and stability of sewerlines and sewage pumping mains etc.
3. CE(Dr)Project-III shall put up the file for approval to Member (Dr) alongwith the joint inspection report and execution drawings with modifications, if any. On approval from Member (Dr) the approved drawings shall be handed over to CE(SDW)NW and ACE(Maintenance) also.
4. All such works shall be inspected by CE(Dr)Project-III, CE(SDW)NW and ACE(Maintenance) or their nominated representative at least once in a month to ensure full compliance of the conditions of approved scheme. Any deviation shall be reported to Member (Dr).

5. For interconnection during the execution, the agency shall put request to CE(Dr)Project-III with details of interconnection and interconnection work shall be seen by concerned CE(SDW)/ACE(M).
6. The agency shall inform about the completion of work. A final joint inspection shall be carried out to ensure there is no deviation from the approved plan. The final joint inspection report shall also be sent to CE(SDW)NW and ACE(Maintenance) and the work will be handed over to the concerned CEs/ACEs for further maintenance.

It is again reiterated that hence forth all such schemes shall be approved by Member (Dr) irrespective of their nature and size of scheme.



EO TO MEMBER(DR)

All CEs/ACEs

Copy for kind information to :-

1. PS to CEO
2. Member(A)/(F)/(WS)/(Dr)
3. C.V.O
4. CE(Dr)Project-III
- ✓ 5. EDP Cell- to upload on DJB website


EO TO MEMBER(DR)


04.02.2022

Prog-III(EDP)

Addl. Chief Engineer (Project-I)
EDP Cell, Delhi Jal Board, GNCTD
Dy. No. dt.

393 04/02/22 ✓